

**CITY OF VERNON
PUBLIC WORKS DEPARTMENT**

CONTRACT CHANGE ORDER NO. 1 SUPPLEMENT NO. SHEET 1 OF 1 SHEETS

TO: Bear Electrical Solutions, Inc. CONTRACTOR

You are hereby directed to make the herein described changes to the plans and specifications or do the following described work not previously included in the plans and specifications of this contract. Except as specifically modified herein, all terms and conditions of the original contract remain in full force and effect, and apply to the additional work as if said work was originally included in the contract.

This Change Order No. 1 provides for the additional work required due to unforeseen traffic collisions and malfunctioning equipment, for an additional amount not to exceed \$215,000 for the remainder of the contract.

Contract Amount (Base Bid)		\$	348,000.00
Amount of This Change Order		\$	215,000.00
Amount of Previous Change Orders		\$	0
Total Change Orders		\$	215000.00
Modified Contract Amount		\$	563,000.00

By reason of this change order the time of completion will be adjusted as follows:	0 additional calendar days
--	----------------------------

Approved: _____ Date: _____
Carlos Fandino, City Administrator

Attest: _____ Date: _____
Lisa Pope, City Clerk

We, the undersigned Contractor, have given careful consideration to the change proposed and hereby agree, if this proposal is approved, that we will provide all labor, equipment and materials, including overhead, except as may otherwise be noted above, and perform all services necessary for the work above specified, and will accept as full payment therefore the prices shown above.


Accepted Date: July 11, 2023 Contractor: Bear Electrical Solutions, Inc.

By: Andrew Bader
Andrew Bader (Jul 12, 2023 09:35 PDT)

Title: CFO/COO

Andrew Bader

Accepted Date: July 11, 2023 Contractor: Bear Electrical Solutions, Inc.

By:  Title: Vice President
Robert Asuncion (Jul 12, 2023 06:42 GMT+2)